
• Finished System Integration Testing for: Invoice Export, 
Supplier Sync

• Solicited approval for DOA Requirements
• Conducted training for testing
• Defined Cutover Strategies for in-flight transactions and 

reporting
• Prepared for UAT System Testing
• Presented at CSU Business Conference 2023

In 
Progress

• Finish System Integration Testing for: Payment Status
• Validate Procurement and Financial Reporting Requirements
• Conduct UAT Testing
• Develop Training Materials
• Develop Go-Live Readiness & Training Communications
• Resolve CSUBUY access issue (SSO ID vs. CFS OPRID)

Coming 
Soon Risks

Click here to access the 
Projects Risks that are currently 

being monitored

Recently
Completed

79%
Procure-to-Pay (P2P) Objectives

Implement strategic, standardized process
Increase efficiencies by eliminating manual touchpoints 

Mitigate risk and increase cost savings
p2p.calstate.edu
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• Review UAT Testing Results & Receive 
Sign-off for Testing

• Conduct training for all user group
• Review of integration 

specifications/documentation
• Migrate and validate production

CSUBUY User Acceptance Test (UAT) Results
Snapshot of the User Acceptance Test (UAT) Test Results as of 05/10/23.

https://csyou.calstate.edu/Projects-Initiatives/csubuy/procure-to-pay/Documents/Executive%20Briefings/RiskDetails_March2023.pdf
https://csyou.calstate.edu/Projects-Initiatives/csubuy/procure-to-pay/Pages/default.aspx
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